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CITY ON THE LAKES

LACONIA PROJECT UPDATES — November, 2020

LACONIA ROAD PROJECTS PROPOSED FOR 2020

Current:

Overview:

Underground utility construction began in October for the Court Street bridge replacement
project. Water infiltration into the launch and receiving pits for the new water line has presented
a challenge due to volume and contamination from an earlier leak from an underground fuel
tank. Public Works, the consultant and the contractor are investigating alternatives for installing
the new water line. The bridge closure is scheduled for April 5 through May 5, 2021.

Previous:

Overview:

Underground utility construction is scheduled to begin this October for the Court Street bridge
replacement project. Two-way traffic will be maintained through the construction zone during
the trenchless pipe installation work. The bridge closure is scheduled for April 5 through May 5,
2021. A public information session was held on Wednesday, September 30. A recording of the
session is available to view on the City’s YouTube channel.

All work on Lafayette Street is complete and the street has been final paved.

The first layer of pavement on Girard Street (the section on the Winter Street side of the brook)
was placed. Sidewalk work, raising structures and final overlay paving is scheduled for next

spring.
White Oaks Road will have a shim coat of asphalt placed in several locations in October.

LACONIA DOWNTOWN TIF DISTRICT
Current: No update.

Previous: No update.

WEIRS TIF DISTRICT
Current: No update.

Previous: No update.

WINNIPESAUKEE RIVER BASIN PROJECT

Current: Three of the nine member communities/commissions do not support creating a
separate State agency to manage the WRBP. The Advisory Board and their member
communities will have to determine if they want to pursue another option or retain the current
management process as established in legislation and the current memorandum of
understanding.

Previous: The governing bodies of six of the nine-member communities/commissions have
agreed to pursuing the creation of a State agency to manage the WRBP. The Advisory Board is
working with the three other members to obtain their support.
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SEWER COLLECTION SYSTEM

Current: Bids were opened on November 3, 2020 for the Southern Lakeport Area Sewer,
Water, Drain and Mechanic Street Reconstruction. The low bidder is Park Construction
Corp. of Fitzwilliam, NH. Water main work may start this fall in locations outside of the street.
The project includes water and sewer upgrade on Mechanic, Clinton and Prospect Streets and
sewer upgrades also on Hill, Cole and Pear Streets. Road, sidewalk and drain reconstruction is
also scheduled for Mechanic Street.

The design and NH DES SRF Loan application for the EIm Street Area sewer project (from
Franklin Street to Hickory Stick) is being finalized. Bidding on this project is expected for spring
2021.

Previous: The Southern Lakeport Area Sewer, Water, Drain and Mechanic Street
Reconstruction project has been advertised for bidding. Bid opening is scheduled for the
beginning of November. Water main work may start this fall in locations outside of the street.
The project includes water and sewer upgrade on Mechanic, Clinton and Prospect Streets and
sewer upgrades also on Hill, Cole and Pear Streets. Road, sidewalk and drain reconstruction is
scheduled for Mechanic Street pending approval of funding.

The design and NH DES SRF Loan application for the EIm Street Area sewer project (from
Franklin Street to Hickory Stick) is being finalized. Bidding on this project is expected for spring
2021.

WEIRS BEACH RESTORATION
Current: No update.

Previous: No update.

LACONIA MASTER PLAN UPDATE
Current: The Planning Board recently appointed three of its members to the Master Plan
Steering Committee, and the Committee will be meeting soon.

Previous: No update.

NATIVE AMERICAN SCULPTURE
Current: No update.

Previous: No update.

PERLEY POND PROJECT
Current: The City has received the wetlands permit from the state. The next step will be to
secure funding for the project.

Previous: No update.

LACONIA SKATE PARK

Current: The Skate Park was completed November 15th.The progress moved along quickly,
especially with the nice warm weather we had for the concrete to cure. The Parks Department
will be cleaning up the stone and loam to bring the parking lot to full capacity. The grand
opening will be held on November 20, 2020.
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